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Floodplain Management Plan
Progress Report

I. Introduction

In an effort to reduce the nation’s mounting natural disaster losses, the United States Congress
passed the Disaster Mitigation Act of 2000 (DMA 2000), which amends the Robert T. Stafford
Disaster Relief and Emergency Act.  Section 322 of DMA 2000 emphasizes the need for state
and local governments to coordinate closely on mitigation planning activities and makes the
development of a hazard mitigation plan a specific eligibility requirement for any local
government applying for federal mitigation grant funds.  These funds include the Hazard
Mitigation Grant Program (HMGP) and the Pre-Disaster Mitigation (PDM) Program, both of
which are administered by the Federal Emergency Management Agency (FEMA) under the U.S.
Department of Homeland Security.

The Northern Virginia Regional Hazard Mitigation Plan was developed in accordance with state
and federal rules and regulations governing local hazard mitigation plans.  Fairfax County
(County) adopted the plan in accordance with the authority and police powers granted to Counties
and municipalities under sections 15.2-2223 through 15.2-2231 of the Virginia State Code.  A
list of participating Counties is provided in the 2017 Northern Virginia Hazard Mitigation Plan.
Under Code 44 of Federal Regulations (CFR) Part 201.6(c) (4) (i), the plan maintenance process
includes a section describing the method and schedule of monitoring, evaluating, and updating
the mitigation plan.  Under 44 CFR Part 201.6(c)(4)(ii), the plan maintenance process includes a
procedure by which local governments incorporate the requirements of the mitigation plan into
other planning mechanisms, such as comprehensive or capital improvement plans, when
appropriate.

The purpose of the Northern Virginia Hazard Mitigation Plan is to:

 Protect life, safety, and property by reducing the potential for future damages and
economic losses that result from natural hazards;

 Make communities safer places to live, work, and play;
 Demonstrate a local commitment to hazard mitigation principles;
 Comply with state and federal legislative requirements for local multi-jurisdictional

hazard mitigation plans.

Each jurisdiction participating in the Northern Virginia Hazard Mitigation Plan is responsible for
implementing specific actions as prescribed in their locally adopted mitigation action plan.  In
each mitigation action plan, every proposed action is assigned to a specific local department or
agency for responsibility and accountability.  This approach enables individual jurisdictions to
update their unique mitigation action plan as needed without altering the broader focus of the
regional plan.  The separate adoption of locally specific actions also ensures that each
jurisdiction is not held responsible for monitoring and implementing the actions of other
jurisdictions involved in the planning process.
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The Fairfax County Department of Public Works and Environmental Services (DPWES),
Stormwater Planning Division (SWPD), has prepared this progress report on the implementation
of the flood mitigation actions of the Northern Virginia Hazard Mitigation Plan in response to
requirements for the County’s participation in the Community Rating System (CRS) program.
The CRS is a program under FEMA’s National Flood Insurance Program (NFIP) that provides
flood insurance discounts to participating communities.  This report is required to be submitted
annually.

Copies of the progress report are sent to all members of the Fairfax County Board of Supervisors
(Board) each year.  In addition, this report will be released to the media and made available to
the public.  A news release inviting the media and the public to review the progress report on the
County website is sent to the County media mailing list.  Hard copies of this and earlier progress
reports are available to the public and media at the SWPD, Fairfax County Government Center,
12000 Government Center Parkway, Suite 449, Fairfax, VA 22035.

A hard copy of this and earlier progress reports may be obtained from the SWPD by calling
703-324-5500, TTY 711, or a request may be made by email at
DPWESSWPDMail@fairfaxcounty.gov.

The Board adopted the County’s portion of the current Northern Virginia Hazard Mitigation Plan
on April 4, 2017.  This report provides an annual update of the County’s actions required by this
plan.  Provided below is a brief discussion of the progress made on specific flood mitigation
actions proposed by the County as identified in the Northern Virginia Hazard Mitigation Plan.

II. Fairfax County Mitigation Action 2 (2006):

Continue to develop and implement flood proofing solutions for structures analyzing flood
causes and responsibilities

The Huntington Levee project was completed in June 2019.  The Huntington Community with
230 structures in a Repetitive Loss Area (RLA) was excluded from FEMA’s Special Flood
Hazard Areas (SFHAs) in Fairfax County through a Letter of Map Revision (LOMR), with an
effective date of December 13, 2021.

The Department of Public Works and Environmental Services (DPWES) is also currently
managing 17 active flood mitigation projects.  Please see item XXVIII.  Fairfax County
Mitigation Action 10 (2017) for additional information.

III. Fairfax County Mitigation Action 5 (2006):

Continue to install remote lake level sensors, data collectors/alarms, stream flow gauges,
tide gauges and rain gauges at critical locations throughout the County to allow for earlier
warning of potential flooding
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Operation and maintenance of the County Flood Warning System continues.  No new sites were
added over the past year but a significant system upgrade from ALERT to ALERT 2
communication protocol was completed in 2022 to improve system reliability.

IV. Fairfax County Mitigation Action 13 (2006):

Identify need for backup generators, communications, and/or vehicles at critical public
facilities.  Develop means to address shortfall identified

The Fairfax County Park Authority (FCPA) has received Virginia State Emergency Shelter Grant
funding to install a backup natural gas-powered electric generator at the Franconia District Rec
Center, to be complete by the end of fiscal year 2023 (June 2023).  An extension to June 2024 is
being requested.  The generator will support the emergency shelter sections of the facility (gym,
lower club room, lower halls, and locker rooms).  The back-up generator design for Spring Hill
Recreation Center has yet to be installed and could be part of a potential future grant submission.
Wastewater Management operates and maintains 70 wastewater pump stations and three storm
water facilities that require emergency backup power generators.  These range in size from 10
KW to 1750 KW.  Thirteen (13) of these wastewater pumping stations, and all three storm water
facilities are located within the County’s floodplain areas.  In addition, five generators with
installed capacity of 2 MW each have been installed at Noman M. Cole Jr. Pollution Control
Plant.  In 2021, a new UV final effluent disinfection system went online, and there is 750 KW
backup generator dedicated to this process.

V. Fairfax County Mitigation Action 28 (2006):

Continue to implement building and development standards as required under the
National Flood Insurance Program

The Fairfax County Department of Land Development Services (LDS) continues to enforce
Virginia Building Codes and the County’s floodplain regulations.  Together, these provisions
meet or exceed NFIP standards.  LDS conducts regular training for building inspectors, permit
technicians, and plan reviewers to ensure consistent implementation of these provisions.

VI. Fairfax County Mitigation Action 6 (2010):

Continue to employ a broad range of warning systems throughout the County

The Department of Emergency Management and Security (DEMS) launched the new Fairfax
Alerts system in the summer of 2014 and continues to utilize other ways to alert residents
including social media and Wireless Emergency Alerts system (WEA).  The alert and warning
annex for the Emergency Operations Plan (EOP) has been completed.  DEMS continues to
maintain and expand alert capabilities using all available technology. Currently, DEMS utilizes
Fairfax Alerts (which is part of the National Capital Region’s mass alerting system) to alert
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residents, employees, businesses, and visitors.  Other technology such as the Wireless
Emergency Alerts system (WEA) and social media have also been deployed and operationalized.

VII. Fairfax County Mitigation Action 12 (2010):

Identify funding opportunities to replace vulnerable or undersized culvert stream crossings
with bridges or larger culverts to reduce flood hazards

FCPA Trail Development Plan guides the development and renovations of trails. FCPA 
utilizes General Obligation Bonds, General Fund, Sinking Funds, Proffers, various federal 
grant funding and revenue from telecommunications poles to address trail erosion and 
improve vulnerable or undersized culvert stream crossings.

In FY 2023, FCPA’s Planning and Development Division replaced an inadequate low water
crossing at the outfall of the Lake Accotink dam with an elevated walkway, renovated
approximately five miles of stream valley trail in 19 parks including the Accotink, Pimmit Run,
Rocky Run, Wolf Trap and South Run watersheds.  This includes the resurfacing of eroded trails
with asphalt, replacement of several corroded corrugated metal culverts with HDPE, and the
installation of several new culverts to improve drainage.  The replacement of 2 failing wooden
bridges with a fiberglass bridge in McLean Central and South Run Stream Valley Parks and the
replacement of one failing steel bridge in Fairfax Villa Park was also completed.  Also, a bridge
removed in 2009 was replaced in the Sugarland Run Stream Valley.  Additionally, $1 million in
American Rescue Plan Act of 2021 (ARPA) funding has been provided by the Virginia
Department of Conservation and Recreation (VDCR) for several trail improvements in Royal
Lake Park and the Rabbit Branch Stream Valley.  Design work has begun on several of the Royal
Lake projects including a bridge replacement, improvements to approximately 400 ft of trail, a
shade structure and a new natural surface stream valley trail in Rabbit Branch Stream Valley.
Staff also completed a stream crossing replacement study for four stream crossings in the Pimmit
Run Stream Valley.  This study was funded by the Board Sidewalk/Walkways Fund.

The Crook Branch at Mantua Elementary School stream restoration removed a DPWES
maintained bridge and replaced it with a 60-foot-long fiberglass bridge to accommodate the
widen channel dimension.  In addition, the stream was eroding a section of DPWES maintained
trail which was subsequently realigned and replaced with handrails.  The stream construction
utilized the same trail for access which was damaged during construction.  Approximately 300
linear feet of trail was replaced as part of the project.

Planned bond funded projects for FY 2024 include the replacement of two fair-weather
crossings with fiberglass bridges and the renovation of an additional two miles of stream valley
trail in the South Run watershed and the replacement of an inadequate culvert crossing with a
new bridge in the Rocky Run Stream Valley.  Work will also continue on the design and
permitting of the American Rescue Plan Act of 2021 (ARPA) funded trail improvements in
Royal Lake Park and the Rabbit Branch Stream Valley.  Staff are also managing FCDOT funded
projects which include 900 ft of renovated trail in the Difficult Run Stream Valley the design and
permitting for the replacement of 7 failing bridges in several watersheds throughout the County.
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Funding for these activities will be made available through the 2020 Park Bond, park proffers
and sinking fund money and the FCDOT funding will be provided through the Transportation
Improvements fund.

VIII. Fairfax County Mitigation Action 16 (2010):

Upgrade the New Alexandria/Belle View pump station fuel oil storage tanks from
underground to aboveground storage

The Wastewater Design and Construction Division completed upgrades to the fuel oil storage
tank at the New Alexandria/Belle View pump station.  The project included the removal of an
underground fuel oil tank and replacement with an aboveground tank.  The aboveground tank
was constructed to meet or exceed all NFIP minimum requirements, with all openings elevated
above the base flood elevation.  The project was substantially completed on October 29, 2021.

IX. Fairfax County Mitigation Action 17 (2010):

Continue to seek voluntary buyouts of FEMA’s repetitive loss properties within the
floodplain

As part of the Tripps Run at Barrett Road Flood Mitigation Project, the County is working with
nine private property owners (many of the properties being repetitively loss) for voluntary
acquisition to create a reconnected floodplain and an environmental stream corridor.  At this
location, the Tripps Run floodplain is currently designated by FEMA as “Zone AE”, whereby the
base flood elevations have been determined (FIRM 51059C0285E, Panel 285 of 450, September
17, 2010).  A grant application for FEMA Flood Mitigation Assistance (FMA) Funding was
submitted in January 2022, but not selected.  Another FMA grant was submitted this year
(January 2023).  The County has received partial funding for the project through a state
Community Flood Preparedness Fund grant.

In 2022, the County received FMA grant for the voluntary acquisition of a severe repetitive loss
property in located in the Scotts Run watershed.  The grant will assist the County with acquiring
the severe repetitive loss property, demolishing the existing structure on the property, and
restoring the property to a natural floodplain.

X. Fairfax County Mitigation Action 20 (2010):

Collaborate with FEMA to develop risk maps for the Cameron Run watershed and the
Belle View communities

FEMA, as part of their Risk Map initiative, is updating the County’s Flood Insurance Rate
Map (FIRM) and Flood Insurance Study (FIS) including Cameron Run and Belle View.  The
County received their preliminary FIRM and FIS on June 30th, 2021.  After review and
resolution of any appeals, FEMA is expected to issue a Letter of Final Determination (LFD) for
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the FIRM and FIS in 2024.  The County is required to adopt the maps within six months of
receiving the LFD.

XI. Fairfax County Mitigation Action 21 (2010):

Develop an outreach program aimed at assisting private dam owners with proper
operation and maintenance

SWPD will identify specific outreach techniques for the private dam owners when resources
become available.

XII. Fairfax County Mitigation Action 23 (2010):

Identify gaps in current recovery planning efforts within the County

In 2012, the County published the Pre-Disaster Recovery Plan, which was scheduled to be
revised in 2017.  During the review process, gaps were identified and readdressed.  Pre-Disaster
Recovery plan was updated in 2020.  The new 2020 plan was adopted/signed by the County
Executive in April 2020.  DEMS is planning on starting a review and revision process in the
fall/winter timeframe in 2023.

XIII. Fairfax County Mitigation Action 26 (2010):

Use fee simple and/or permanent easement to prevent development in the highest priority
undeveloped floodplain (and/or wetlands) areas.  Work with land trusts to purchase the
land or conservation easements.  Use these areas as public open space for passive
recreational uses

FCPA continues to acquire land in undeveloped floodplain areas via fee simple acquisitions,
developer dedications, donations, and easements.  In FY 2023, 13.6 acres of resource protected
land was acquired in fee simple to provide continuous natural habitat in the Accotink Stream
Valley Park in Providence District.

XIV. Fairfax County Mitigation Action 27 (2010):

Continue development of a comprehensive River Flood Response System for New
Alexandria/Belle View and Huntington in partnership with the National Weather Service
(NWS) and the U.S. Army Corps of Engineers

MSMD continues to coordinate with NWS on updates to the County’s flood warning system.
SWPD is also continuing to work with the U.S. Army Corps of Engineers to develop rainfall/tide
triggers for the community protected by the tide gate at New Alexandria/Belle View.
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XV. Fairfax County Mitigation Action 29 (2010):

Conduct annual outreach to each FEMA-listed repetitive loss and severe repetitive loss
property owner, providing information on mitigation programs (grant assistance,
mitigation measures, flood insurance information) that can assist them in reducing their
flood risk

The County developed 21 repetitive loss area maps based on FEMA’s list of properties that have
experienced repetitive loss from flooding.  FEMA defines repetitive loss property as, “a National
Flood Insurance Program-insured structure that has had at least two paid flood losses of more
than $1,000 each in any 10-year period since 1978.”  The County forwards a letter to all
properties that are located within the mapped repetitive loss area every year.  The letter advises
the recipients that their property is located in an area that may experience periodic flooding and
how to prepare for flooding.  The letter also advises the recipients about implementing
permanent flood protection and provides information about FEMA Hazard Mitigation Assistance
and basic facts about flood insurance.

The County received an updated repetitive loss list in 2022 and is currently identifying additional
repetitive loss areas and potential mitigation strategies for these areas.

XVI. Fairfax County Mitigation Action 30 (2010):

Promote structural mitigation to assure redundancy of critical facilities, to include but not
limited to roof structure improvement, to meet or exceed building code standards, upgrade
of electrical panels to accept generators, etc.

This will be completed based on available funding.

XVII. Fairfax County Mitigation Action 32 (2010):

Encourage public and private water conservation plans, including consideration of
rainwater catchment system

FCPA offers a large number of educational and outreach materials and programs that are aimed
to promote stewardship to the residents and visitors of the County.  Many of the educational
programs include a component that is related to water conservation.  Additionally, the County
partners with Northern Virginia Soil and Water Conservation District (NVSWCD) to host
workshops and technical classes that encourage conservation plans, including consideration of
rainwater catchment systems.  Rain Barrel workshops were conducted by NVSWCD on March
29, 2023, and May 13, 2023, at Ashlawn elementary School, Arlington and Walker Nature
Center, Reston respectively.  An additional workshop will be conducted on July 8, 2023, at the
Charles E. Beatley, Jr. Central Library in Alexandria.
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XVIII. Fairfax County Mitigation Action 33 (2010):

Work with the Virginia Department of Forestry to review local zoning and subdivision
ordinances to identify areas to include wildfire mitigation principles

The Virginia Department of Forestry recently drafted a “Firewise Plan” that focuses on a
voluntary outreach-based program to engage the community to go out and remove fuels, clean
gutters, and other activities that can help prevent wildfire mitigation.  FCPA continues to partner
with the Virginia Department of Forestry to develop staff training and outreach language
material to support prescribed burn activities in Fairfax.  Through this program, FCPA staff
speak one on one with the County residents about prescribed burns in their area and discuss the
benefits of prescribed burns for restoration and the reduction of natural fuels.  The FY 2020 Park
Bond included continued funding for the Helping Our Land Heal Program which facilitates this
citizen outreach as part of its prescribed burn program.

XIX. Fairfax County Mitigation Action 1 (2017):
Develop an Emergency Action Plan for the Huntington Levee project

An interim flood response plan for the Huntington community was completed in June 2019 to
reflect new triggers and actions for emergency operation activities.  This plan was developed as
part of the overall flood warning system which is required as part of the FEMA levee
accreditation.  After interdepartmental reviews and incorporation of comments, the plan was
finalized on July 9, 2021.  The County received a letter from FEMA dated February 23, 2022,
confirming that the Huntington levee had been accredited.

XX. Fairfax County Mitigation Action 2 (2017):

Collaborate with other departments of Fairfax County to identify satellite locations
throughout Fairfax County to build additional salt storage facilities to reduce the travel
time and distance during snow/ice events

The salt domes at Central Material Facility (CMF) and Dulles Material Facility (DMF) were
completed in November 2020 and both are operational.  Fairfax County Public School (FCPS) is 
currently  in the design phase of another salt dome at W.T. Woodson High School. DPWES is 
partnering with FCPS to install the salt dome and vehicle wash facility at this site. There 
have been no other sites identified for salt storage as of this time.
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XXI. Fairfax County Mitigation Action 3 (2017):

Secure funding to purchase additional equipment/trucks to enhance our current level of
service to be able to dedicate one piece of equipment/truck to each police station within
Fairfax County or identify other resources to accomplish this need

The County has provided a contracted resources at each police station for the last two
seasons.  To sustain this level of service, the County is currently looking for additional
drivers/operators and equipment that may be deployed from within DPWES to sustain this
service.  Staff will continue to request this additional funding for equipment and resources in
future budgets.

XXII. Fairfax County Mitigation Action 4 (2017):

Coordinate and support the Virginia Department of Transportation (VDOT) in the
identification and resolution of road flooding and drainage issues related to VDOT
roadways

Coordination with VDOT on the identification and resolution of road flooding and drainage
issues is ongoing.

XXIII. Fairfax County Mitigation Action 5 (2017):

Armor stream bank and construct a flood wall to prevent stream bank erosion and
flooding at the Noman M. Cole, Jr. Pollution Control Plant

The project was substantially complete on March 11, 2020.

XXIV. Fairfax County Mitigation Action 6 (2017):

Design and construct safe rooms at critical facilities to house personnel and community
members during high wind events

This action provides for storm proofing any critical facilities.  DEMS will discuss mitigation
measures and finding sources before, during, and after construction with builders.  This will be
initiated as funding is available.
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XXV. Fairfax County Mitigation Action 7 (2017):

Provide emergency utility capabilities for critical facilities.  This includes, but is not limited
to, providing generator and emergency water hookups

DEMS will discuss mitigation measures and funding sources before, during, and after
construction with builders.  This will be completed as funding is available.

XXVI. Fairfax County Mitigation Action 8 (2017):

Improve Fairfax County’s Community Rating System (CRS) classification from Class 6 to
Class 5 by documenting services that are currently being provided

FEMA’s CRS management contractor conducted the five-year CRS verification cycle visit on
December 18, 2019, and the County was notified it would remain a class 6 CRS community on
July 31, 2020.  The County successfully completed annual recertification of its rating in August
2021 and 2022.  SWPD will evaluate opportunities for improving the County’s CRS
classification during the next verification cycle in 2024.

XXVII. Fairfax County Mitigation Action 9 (2017):

Provide routine inspections and maintenance of dams to ensure they are functional

The County owned state regulated dams are regularly inspected in accordance with Virginia
Department of Conservation and Recreation (DCR) approved facility specific operation and
maintenance plans which require the dams to be inspected at a minimum annually.  State
regulated dam inspections may include operator inspections, maintenance inspections, technical
safety inspections (performed by a professional engineer), dam owner (or designee) inspections,
and overtopping inspections.  Inspection reports are submitted to the DCR annually.  Routine
maintenance on state regulated dams occurs throughout the year.  Mowing and routine
maintenance is more frequent during the growing season with mowing occurring approximately
monthly on state regulated dams.  Maintenance work orders and/or contractor purchase orders
are prepared to address any maintenance items identified in the inspection to ensure the dams
remain functional.

County owned stormwater management facility dams that are not state regulated are inspected at
a minimum biennially by a qualified County consultant.  Maintenance work orders and/or
contractor purchase orders are prepared to address any maintenance items identified in the
inspection to ensure the dams remain functional.

Privately owned stormwater management facility dams are inspected at a minimum every five
years by a qualified County consultant.  Maintenance items identified during the inspection are
sent to the facility/dam owner requesting maintenance and follow up documentation that
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maintenance has been performed to ensure the dam and stormwater management facility is
functional.

XXVIII. Fairfax County Mitigation Action 10 (2017):

Continue to implement flood mitigation projects for communities in Fairfax County that
are exposed to severe flooding risk

As a result of the July 8th, 2019, storm event, the County conducted flood damage assessments
and identified several potential flood mitigation projects for further evaluation and
implementation.  These potential projects were incorporated into the County’s plan to address
properties and areas with severe flooding risks, including those areas previously identified as
repetitive loss areas.

DPWES is currently managing 16 active flood mitigation projects with a total of $74M that vary
in scope from flood risk reduction measures on individual lots to neighborhood-scale stormwater
improvements.

The Tripps Run at Barrett Road flood mitigation project in the Mason District, involves an area
of historic flooding along Barrett Road which has been identified as one of the County’s 21
repetitive loss areas.  The area of interest is the segment between Annandale Road and Sleepy
Hollow Road.  A study was conducted, and the final report was completed in December 2020,
with a report revision issued November 2021.  The report recommended a scenario that included
acquisition of nine properties to create an environmental stream corridor with restorative stream
enhancements and stabilization.  The County has secured funding through the Community Flood
Preparedness Fund state grant and has engaged a consultant for completion of the construction
design.  Negotiations to acquire the nine properties have been initiated.

The other flood mitigation projects in various stages of implementation are:
 Dead Run Drive (Dranesville District)
 Valley Avenue (Dranesville District)
 Forest Villa Lane (Dranesville District)
 Woodacre Drive (Dranesville District)
 Weaver-Dillon Avenue Stormwater Neighborhood Improvements (Dranesville District)
 Tucker Avenue (Dranesville District)
 Kent Gardens (Dranesville District)
 Potomac Hills Neighborhood Stormwater Improvement Project (Dranesville District)
 Sunset Hills Drainage Improvement Project (Hunter Mill District)
 Ravenwood Park Neighborhood Stormwater Improvement Project Study (Mason District)
 Chowan Avenue and 8th Street (Mason District)
 Ridgecrest Drive Drainage Improvements (Mt. Vernon District)
 Chesterbrook Road and North Albemarle Street
 Gordon Avenue Channel Improvements
 Hollin Hall/Wessington Neighborhood Stormwater Improvement Project
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DPWES is also developing a flood risk reduction plan with newly proposed flood mitigation
levels of service for existing structures and future developments. The proposed service level for
existing structures would apply a proactive risk-based approach to the County flood mitigation
projects by factoring the frequency, degree of flooding, and equity considerations into project
selection and prioritization, regardless of proximity to existing infrastructure.

The primary focus of these projects is to prevent structural flooding.  Since the July 8th, 2019,
storm event, DPWES has completed flood mitigation projects on individual residential
properties.  It should be noted that some structural floodings do not have any feasible solution
beyond voluntary acquisition of the property or are not supported by the homeowner and do not
move forward.

Stormwater staff regularly respond to flooding and drainage reports from residents.  Staff
regularly address drainage and flooding concerns through routine maintenance actions.  Staff
also provide information to property owners about what steps they can take to report
drainage/flooding issues to better protect their properties.

DPWES has also initiated a project to complete modeling and mapping of the County’s
regulatory floodplains in the County’s 30 designated watersheds. Pilot studies for two
watersheds (Dogue Creek and Little Hunting Creek) have been completed, and preliminary
hydraulic models for the other watersheds are currently being developed under contract. All
preliminary hydraulic models are projected to be completed by the end of 2024.

XXIX. Fairfax County Mitigation Action 11 (2017):

Update flood information website to include a link to the Department of Emergency
Management and Security and outreach materials for private dam owners.

A link to the Fairfax County Department of Emergency Management and Security website is
included on the flood information web page:
https://www.fairfaxcounty.gov/publicworks/stormwater/flood-information.  Also included on
this page is general information on dams and dam safety for, as well requirements for proposed
developments located in the breach zones of state regulated dams in the County.

XXX. Fairfax County Mitigation Action 12 (2017):

Support mitigation of priority flood-prone structures through promotion of
acquisition/demolition, elevation, flood proofing, minor localized flood control projects,
mitigation reconstruction and where feasible using FEMA HMA programs where
appropriate.

The Tripps Run at Barrett Road Flood Mitigation Project involves an area of historic flooding
along Barrett Road which has been identified as one of the County’s 21 repetitive loss areas.
Most recently, several structures in this area experienced flooding and interior damage during
significant storm events on July 8, 2019 and July 7, 2020.

https://www.fairfaxcounty.gov/publicworks/stormwater/flood-information
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A study analyzing and evaluating several flood mitigation alternatives was completed in
December 2020.  The study recommended a scenario that included acquisition and demolition of
nine properties (many of these repetitive loss) to create a reconnected floodplain and an
environmental stream corridor.  The County has secured partial funding for the project through a
state Community Flood Preparedness Fund grant and has engaged a consultant for completion of
the construction design.  Negotiations to acquire the nine properties have been initiated. Please
also refer to Item IX. Fairfax County Mitigation Action 17 (2010) for additional information.

To request this information in an alternate format, call 703-324-5500, TTY 711.

Fairfax County
Department of Public Works and Environmental Services
Stormwater Planning Division
12000 Government Center Parkway
Suite 449
Fairfax, VA 22035
Fairfax County website: https://www.fairfaxcounty.gov/publicworks/stormwater
703-324-5500, TTY 711
FAX 703-802-5955

https://www.fairfaxcounty.gov/publicworks/stormwater

